

Project name:
Project Manager:
Project Start:
Current Date:
Weeking progress:

INTERACTIVE GANTT CHART D.

Tage

75.2 %

PROJECT COMPLETION CHART M.

150%

Task	Project Lead				5-Jan Wk 12	12-Jan Wk 13	19-Jan Wk 14	26-Jan Wk 15	2-Feb Wk 16	9-Feb Wk 17	16-Feb Wk 18	23-Feb Wk 19	2-Mar Wk 20	9-Mar Wk 21	16-Ma Wk 22
		Start Date End date	Days	Progress											
Planning Stage															
Task 1	John Max	10/20/2024 11/29/20	24 40	50%											
Task 2	Mary Jane	10/19/2024 12/29/20	24 71	. 75%											
Task 3	Tobi Shina	11/7/2024 1/26/20	25 80	20%											
Task 4	Chukwu Chidi	11/22/2024 1/28/20	25 67	45%											
Execution Stage															
Task 1	Kwesi Mensa	1/2/2025 2/3/20	25 32	46%											
Task 2	Koffi Addoh	1/22/2025 3/21/20	25 58	75%											
Task 3	Will Joseph	1/30/2025 3/9/20	25 38	50%											
Task 4	Sandy Hill	2/6/2025 4/26/20	25 79	95%											
Quality check Sta	ge														
Task 1	Peter Koffo	1/24/2025 3/25/20	25 60	40%											
Task 2	David Lawrence	2/1/2025 3/31/20	25 58	76%											
Task 3	Salam Japhat	2/25/2025 4/18/20	25 52	80%											